
10-10-06 Owl Shift:

10-10-06 Scheduling Meeting:
• Looks like failed dipole.○

Meter on voltage taps.○
Bus to bus short D32-4 magnet (dead short), and 5 ohm to ground.○
D32-5 voltage taps are open.○
D32-5 is frosty○
Fault happened 4 seconds into the dump

• Cryo○
Think it is a single phase to vacuum break.○
Have enough He to recover.

• Schedule - Bob Mau puts up a guess for a schedule.○
Today

� Eve - Finish hipot
� Owls - Break vacuum, sep check out.○

Wed - warmup (60 hours)○
Thur - warmup○
Fri 

� Owls - warm-up
� Day + Eve - Replace magnet○

Sat - Leak check○
Sun - Leak check○
Mon  - Leak check○
Tue - Cooldown (24 to 36 hours)○
Wed - Start-up

• Experts isolating rest of the rings.
• D17 seps - recovering.   Need to evaluate if we have to run separators.
• More jobs?○

A4 and B1 - unstack shielding and work on HLS system.

� 2 days, ○
Warmup D1 to room temp, and fix quad.   -○
D0 vacuum - sneg tube -

� 2 day job○
D3 also has old style conning towers?○

5 days, 8 hours per day.○
Maybe do an inspection instead.○

Bakeout separators?   {D17 (2), D11 (3)} We are at 10-6 now without IPs.

� Two techs and 2 pumps
� Full day to get a bake setup.○

Install Crystal assembly?

• Pbar water leak○
As-found- orbit, etcl.○
Warmup cryo - less than 24 hours.○
Cut pipe○
Blocks off.○
New magnet in tunnel on Friday morning○
Installed by fri night○
Done late on Tuesday.

• NuMI water leak○
Shielding off ○
Maybe fix in place
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Maybe fix in place○
If not, then a bigger job.

• Pelletron access○
2 day access

• Tie in CHL.○
Invite FESS -

• Main Injector○
Pull out flying wires -○
Mi-8 line

• By 0700am - Tevatron in Supervised access.○
No other jobs until approval 
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